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CCR No. 96-0280A Logged Date 3/25/96 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release Change Class |1

Title (description)
Changes in RTM to correct RBR Requirement Discrepancies Found in IATO Internal Review

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change Start New Baseline |:|

Problem
Requirements referring to similar functionality were allocated to different releases.

Proposed Solution
Reassignment of requirement to correct release.

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ESO [] FOS M&O []
QA Rel. A [] Rel. B [] Rel. IR1 [] MRS [] SMO [] Subconts []
Other
Cost: None [ ] Small [_] Medium [ ] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator Rino Ciardo (Signed) Rino Ciardo 3/18/96
Signature Date
Office FOS Office Manager
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [] Disapproved [ ]
Comments:

CCB Chairperson

Signature Date
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